Honorable Mayor and Members of
the Hermosa Beach City Coungil

May 15, 2006

Regular Meeting of
May 23, 2008, 2006

PROJECT STATUS REPORT

Recommendation:

It is recommended that Council receive and file this report.

Summary:

As of April 30, 2006

This report gives the status of capital improvement projects that are either under design or construction. Capital
improvement projects not indicated in this report can be found in the department's Monthly Activity Report.

Project Status:
PROJECT NO. CiP 02-104 BAYVIEW POST-UNDERGROUNDING STREET IMPROVEMENTS
DESCRIPTION STATUS
REVISED
PRELIMINARY ENGINEERING COMPLETED 12/09/05
DESIGN & ENGINEERING {PS&E) 07/06
TO COUNCIL FOR APPROVAL TO ADVERTISE TBD
BID OPENING TBD
TO COUNCIL FOR AWARD TBD
BEGIN CONSTRUGCTION 3 QTR FY 06-07 EST.
END CONSTRUGCTION T8D
PROJECT NO. CIP (02-106 BEACH DRIVE POST-UNDERGROUNDING STREET IMPROVEMENTS
DESCRIPTION STATUS
REVISED
PRELIMINARY ENGINEERING COMPLETED  03/10/05
DESIGN & ENGINEERING {P$&E) 07/06
TO PW COMMISSION FOR REVIEW 07/06

TO COUNCIL FOR APPROVAL TO ADVERTISE

TBD UPON COMPLETION QOF UUD

BID OPENING

TBD UPON COMPLETION OF UUD

TO COUNCIL FOR AWARD

TED UPON COMPLETION OF UUD

BEGIN CONSTRUGTION

2™ QTR FY 06-07 (EST)

END CONSTRUCTION

TBD UPON COMPLETION OF UUD

PROJECT NO. CIP 05-109 CONCRETE ROAD RECONSTRUCTION — VARIOUS LOGATIONS

DESCRIPTION

STATUS

PRELIMINARY ENGINEERING

COMPLETED 04/06

DESIGN & ENGINEERING (PS&E)

COMPLETED 04/08

TQ PW COMMISSION FOR REVIEW N/A
TO COUNCIL FOR APPROVAL TQ ADVERTISE NIA
BID OPENING ' COMPLETED 05/15/06
TO COUNCIL FOR AWARD 06/06
BEGIN CONSTRUCTICON 07/06
END CONSTRUCTION 10/06
PROJECT NO. CIP 05-110 SLURRY/CRACK SEALING AT VARIOUS LOCATIONS
DESCRIPTION STATUS
REVISED
PRELIMINARY ENGINEERING 05/06
DESIGN & ENGINEERING (PS&E) 07/06
TO PW COMMISSION FOR REVIEW N/A
TO COUNCIL FGR APPROVAL TO ADVERTISE N/A
BID OPENING 08/06
TO COUNCIL FOR AWARD 08/06
BEGIN CONSTRUGTION 09/06
END CONSTRUCTION 09/06




PROJECT NO. CIP 04-112 STREET IMPROVEMENTS — SLURRY SEAL AT VARIOUS LOCATIONS

DESCRIPTION

STATUS

REVISED

PRELIMINARY ENGINEERING

COMPLETED  03/04/05

DESIGN & ENGINEERING {PS&E}

07/06

TO PW COMMISSION FOR REVIEW NIA
TO COUNCIL FOR APPROVAL TO ADVERTISE N/A
BID OPENING 08/06
TO COUNCIL FOR AWARD 08/06
BEGIN CONSTRUCTICN 09/06
END CONSTRUCTION 09/06

PROJECT NO. CIP 04-116 STREET IMPROVEMENTS ~ PIER AVE., HERMOSA AVE. TO PCH

DESCRIPTION STATUS
REVISED
PRELIMINARY ENGINEERING 06/06
DESIGN & ENGINEERING {PS&E) 07/06
TO PW COMMISSION FOR REVIEW 09/06
TO COUNCIL FOR APPROVAL TO ADVERTISE 10/06
BID OPENING 11/06
TO COUNCIL FOR AWARD 12/06
BEGIN CONSTRUCTION 01/07
END CONSTRUCTION 06/07
PROJECT NO. CIP 04-117 STREET IMPROVEMENTS — MANHATTAN AVE. 1°" ST. TO CITY LIMITS
DESCRIPTION STATUS
REVISED
PRELIMINARY ENGINEERING COMPLETED 04/06
DESIGN & ENGINEERING (PS&E) 05/06
TO PW COMMISSION FOR REVIEW NIA
TO COUNCIL FOR APPROVAL TO ADVERTISE N/A

BID OPENING COMPLETED 05/15/06
TO COUNCIL FOR AWARD 06/06
BEGIN CONSTRUCTION 07/06
END CONSTRUCTION 10/06

PROJECT NO. CiP 04-118 STREET IMPROVEMENTS —~ STRAND BIKEWAY LIGHT FIXTURE REPLACEMENT

DESCRIPTION STATUS

REVISED
PRELIMINARY ENGINEERING NIA
DESIGN & ENGINEERING (PS&E) N/A
TO PW COMMISSION FOR REVIEW N/A
TO COUNGIL FOR APPROVAL TO ADVERTISE N/A

BID OPENING

COMPLETED 12/01/05

TO COUNCIL FOR AWARD

COMPLETED 01/10/08

BEGIN CONSTRUCTION

05/06

END CONSTRUCTION

06/06

PROJECT NO. CIP 05-119 STREET IMPROVEMENTS — HERMOSA AVE., LONGFELLOW AVE,

DESCRIPTION STATUS
PRELIMINARY ENGINEERING TBD
DESIGN & ENGINEERING {PS&E} TBD
TO PW COMMISSION FOR REVIEW TED
TO COUNCIL FOR APPROVAL TO ADVERTISE TBD
BID OPENING TED
TO COUNCIL FOR AWARD 2™ QTR FY 06-07
BEGIN CONSTRUCTION TBD
END CONSTRUCTION TBD
PROJECT NO. CiP 05-120 STREET IMPROVEMENTS — VARIOUS LOCATIONS
DESCRIPTION STATUS
REVISED
PRELIMINARY ENGINEERING COMPLETED 04/06
DESIGN & ENGINEERING (PS&E) 05/06
TO PW COMMISSION FOR REVIEW N/A
TO COUNCIL FOR APPROVAL TQ ADVERTISE N/A
BID OPENING COMPLETED _ 05/15/06
TO COUNGIL FOR AWARD 06/06
BEGIN CONSTRUCTION 07/06
END CONSTRUCTION 10/06




PROJECT NO. CIP 05-121 STREET IMPROVEMENTS — AVIATION BLVD. TREE PROJECT

DESCRIPTION STATUS
REVISED
PRELIMINARY ENGINEERING COMPLETED 8/31/05
DESIGN & ENGINEERING (PS&E) 06/06
TO PW COMMISSION FOR REVIEW NIA
TO COUNCIL FOR APPROVAL TO ADVERTISE NIA,
BID OPENING 07/06
TO COUNGIL FOR AWARD 07/06
BEGIN CONSTRUCTION 08/06
END CONSTRUCTION 09/06

PROJECT NQ. CIP 00-413 SEWER IMPROVEMENTS — TARGET AREAS 2 THRU 4

DESCRIPTION STATUS
PRELIMINARY ENGINEERING COMPLETED  07/15/05
DESIGN & ENGINEERING (PS&E) 06/06
TO PW COMMISSICN FOR REVIEW 06/06
TO COUNCIL FOR APPROVAL TO ADVERTISE 07/06
BID OPENING 07106
TO COUNCIL FOR AWARD 07/06
BEGIN CONSTRUGTION 08/06
END CONSTRUCTION 10/06

PROJECT NO. CiP 03-418 UPGRADE OF SEWER PUMP STATIONS, FRANK SENTENO, PROJECT ENGINEER

DESCRIPTION STATUS
REVISED
PRELIMINARY ENGINEERING COMPLETED 04/28/05
DESIGN & ENGINEERING {PS&E) COMPLETED 12/31/05
TQ PW COMMISSION FOR REVIEW NIA
TO COUNCIL FOR APPROVAL TO ADVERTISE COMPLETED 07/26/05
BID OPENING COMPLETED 04/27/06
TO COUNCIL FOR AWARD 05/06
BEGIN CONSTRUCTION 06/06
END CONSTRUCTION 09/06

PROJECT NO. CIP 04-534 PARK IMPROVEMENTS — HOMAYOUN BEHEBOODI, PROJECT ENGINEER

DESCRIPTION STATUS - REVISED
E. RODAWAY PARK
PRELIMINARY ENGINEERING COMPLETED 2/06
DESIGN & ENGINEERING (PS&E) TBD
TO PW COMMISSION FOR REVIEW TBD
TO COUNCIL FOR APPROVAL TO ADVERTISE TBD
BID CPENING TED
TO COUNCIL FOR AWARD TED
BEGIN CONSTRUCTION TBD
END CONSTRUCTION TBD

PROJECT NO. CIP 04-535 CLARK FIELD IMPROVEMENTS - KEN REAMEY, PROJECT ENGINEER

DESCRIPTION STATUS
REVISED
PRELIMINARY ENGINEERING COMPLETED 04/13/06
DESIGN & ENGINEERING (PS&E) 05/06
TO PW COMMISSION FOR REVIEW NIA
TO COUNCIL FOR APPROVAL TO ADVERTISE N/A
BID OPENING 06/06
TQ COUNCH. FOR AWARD 06/06
BEGIN CONSTRUCTION 07/06
END CONSTRUCTION 08/06




PROJECT NO. CIP 02-612 PUBLIC WORKS YARD RENOVATION — PHASE 2 — HOMAYOUN BEHOOD!, PROJECT ENGINEER

DESCRIPTION STATUS
PRELIMINARY ENGINEERING COMPLETED 11/01/05
DESIGN & ENGINEERING (PS&E) COMPLETED 11/08/05
TO PW COMMISSION FOR REVIEW N/A
TO COUNCIL FOR APPROVAL TO ADVERTISE TBD
BID QPENING TBD
TO COUNCIL EOR AWARD TBD
BEGIN CONSTRUCTION TBD
END CONSTRUCTION TBD

PROJECT NO. CIP 02-626 COMMUNITY CENTER THEATER ADA UPGRADES PHASES 3 & 4 — HOMAYOUN BEHBOODI, PROJECT ENGINEER

DESCRIPTION STATUS
REVISED

PRELIMINARY ENGINEERING COMPLETED 09/30/04
DESIGN & ENGINEERING (PS&E) COMPLETED 07/10/05
TO PW COMMISSION FOR REVIEW N/A
TG COUNCIL FOR APPROVAL OF DESIGN & SPECS NIA
BID OPENING COMPLETED  02/09/06
TO COUNCIL FOR AWARD COMPLETED (03/28//06
BEGIN CONSTRUCTION 05/06
END CONSTRUCTION 07/06

PROJECT NO. CIP 99-631 BEACH RESTROOMS — REHABILITATION

DESCRIPTION STATUS
REVISED
PRELIMINARY ENGINEERING COMPLETED 03/31/06
DESIGN & ENGINEERING {PS&E) 06/08
TO PW COMMISSION FOR REVIEW 07/06
TO COUNCIL FOR APPROVAL TO ADVERTISE TBD
BID OPENING TBD
TO COUNCIL FOR AWARD TBD
BEGIN CONSTRUCTION TBD
END CONSTRUCTION TBD
TBD — TO BE DETERMINED
Respectfully submitted, Concur:

B, Al

Richard mﬁ _ Stephen RJBUHAT VI
Director of Public Works/City Engineer City Manager
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