June 19, 2006

Regular Meeting of
June 27, 2006

Honorable Mayor and Members of
the Hermosa Beach City Council

PROJECT STATUS REPORT

Recommendation:

It is recommended that Council receive and file this report. As of May 31, 2006

Summary:

This report gives the status of capital improvement projects that are either under design or construction. Capital
improvement projects not indicated in this report can be found in the department’s Monthly Activity Report.

Project Status:
PROJECT NO. CIP 02-104 BAYVIEW POST-UNDERGROUNDING STREET IMPROVEMENTS
DESCRIPTION STATUS
REVISED
PRELIMINARY ENGINEERING COMPLETED 12/09/05
DESIGN & ENGINEERING (PS&E) 07/06
TO COUNCIL FOR APPROVAL TQ ADVERTISE TBD
BID OPENING TBD
TO COUNCIL FOR AWARD TBD
BEGIN CONSTRUCTION 3V QTR Fr 06-07 EST.

END CONSTRUCTION

TBD

PROJECT NO. CIP 02-106 EEACH DRIVE POST-UNDERGROUNDING STREET IMPROVEMENTS

DESCRIPTION STATUS
REVISED

PRELIMINARY ENGINEERING COMPLETED  03/10/05
DESIGN & ENGINEERING (PS&E) 07/06
TO PW COMMISSION FOR REVIEW 07/06
TO COUNCIL FOR APPROVAL TO ADVERTISE TBD UPGN COMPLETION OF UUD
BID OPENING TBD UPON COMPLETION OF UUD
TO COUNCIL FOR AWARD TBD UPON COMPLETION OF UUD
BEGIN CONSTRUCTION 2 QTR FY 06-07 {EST)
END CONSTRUCTION TED UPON COMPLETION OF UUD

PROJECT NO. CIP 05-109 CONCRETE ROAD RECONSTRUCTION — VARIOUS L OCATIONS

DESCRIPTION BTATUS

COMPLETED  04/06
COMPLETED  04/06

PRELIMINARY ENGINEERING
DESIGN & ENGINEERING {PS&E)

TO PW COMMISSION FOR REVIEW N/A
TO COUNCIL FOR APPROVAL TO ADVERTISE NiA
BID OPENING COMPLETED 05/15/06

TO COUNCIL FOR AWARD COMPLETED 06/13/06
BEGIN CONSTRUCTION 07/06
END CONSTRUCTION 10/06

PROJECT NO. CiP 05-110 SLURRY/CRAGK SEALING AT VARIOUS LOCATIONS

DESCRIPTION STATUS
REVISED

COMPLETED 10/20/05

COMPLETED 04/12/06

PRELIMINARY ENGINEERING
DESIGN & ENGINEERING (PS&.E)

TO PW COMMISSION FOR REVIEW NIA
TO COUNCIL FOR APPROVAL TO ADVERTISE NIA
BID OPENING 08/06
TO COUNCIL FOR AWARD 08/06
BEGIN CONSTRUCTION 09/06

END CONSTRUGTICN 09/06




PROJECT NO. CIP 04-112 STREET IMPROVEMENTS — SLURRY SEAL AT VARIOUS LOCATIONS

DESCRIPTION

STATUS

REVISED

PRELIMINARY ENGINEERING

COMPLETED 03/04/05

DESIGN & ENGINEERING (PS&E)

COMPLETED 04/12/06

TO PW COMMISSION FOR REVIEW N/A
TO COUNCIL FOR APPROVAL TC ADVERTISE NfA
BID OPENING 08/06
TO COUNCIL FOR AWARD 08/06
BEGIN CONSTRUCTION 09/06
END CONSTRUCTION 09/06

PROJECT NO. CIP 04-116 STREET IMPROVEMENTS — PIER AVE., HERMOSA AVE. TO PC

DESCRIPTION STATUS

REVISED
PRELIMINARY ENGINEERING 06/06
DESIGN & ENGINEERING (PS&E) 07106
TO PW COMMISSION FOR REVIEW 09/06
TO COUNCIL FOR APPROVAL TO ADVERTISE 10/06
BID OPENING 11/06
TO COUNCIL FOR AWARD 12/06
BEGIN CONSTRUCTION 01/07
END CONSTRUCTION 06/07
PROJECT NQ. CIP 04-117 STREET IMPROVEMENTS — MANHATTAN AVE. 1°7 ST. TO CITY LIMITS

DESCRIPTION STATUS

REVISED

PRELIMINARY ENGINEERING

COMPLETED  04/06

DESIGN & ENGINEERING (PS&E)

COMPLETED  05/06

TO PW COMMISSION FOR REVIEW

N/A

TO COUNCIL FOR APPROVAL TO ADVERTISE

N/A

BID OPENING

COMPLETED 05/15/06

TO COUNCIL FOR AWARD

COMPLETED 06/13/06

BEGIN CONSTRUCTION

07/06

END CONSTRUCTION

10/06

PROJECT NO. CIP 04-118 STREET IMPROVEMENTS — STRAND BIKEWAY LIGHT FIXTURE REPLACEMENT

DESCRIPTION STATUS

REVISED
PRELIMINARY ENGINEERING N/A
DESIGN & ENGINEERING (PS&E) N/A
TO PW COMMISSION FOR REVIEW NiA
TO COUNCIL FOR APPROVAL TO ADVERTISE N/A

BID OPENING COMPLETED 12/01/05
TO COUNCIL FOR AWARD COMPLETED 01/10/06
BEGIN CONSTRUCTION 07/06
END CONSTRUCTION 09/06

PROJECT NO. CI 05-119 STREET IMPROVEMENTS — HERMOSA AVE.. LONGFELLOW AVE.

DESCRIPTION STATUS
PRELIMINARY ENGINEERING 8D
DESIGN & ENGINEERING (PS&E) T8D
TO PW COMMISSION FOR REVIEW TED
TO COUNCIL FOR APPROVAL TO ADVERTISE TBD
EID OPENING TBD
TO COUNCIL FOR AWARD 2" QIR FY 06-07
BEGIN CONSTRUCTION 18D
END CONSTRUCTION TBD
PROJECT NO. CIP 05-120 STREET IMPROVEMENTS — VARIOUS LOCATIONS
DESCRIPTION STATUS
REVISED
PRELIMINARY ENGINEERING COMPLETED 04/06
DESIGN & ENGINEERING (PS&E) 05/06
TO PW COMMISSION FOR REVIEW N/A
TO COUNCIL FOR APPROVAL TO ADVERTISE N/A

BID OPENING

COMPLETED 05/15/06

TO COUNCIL FOR AWARD

COMPLETED 06/13/06

BEGIN CONSTRUCTION

Q7/06

END CONSTRUCTION

10/06




PROJECT NO. CIP 05-121 STREET IMPROVEMENTS — AVIATION BLVD. TREE PROJECT

DESCRIPTION STATUS
REVISED
PRELIMINARY ENGINEERING COMPLETED 8/31/05
DESIGN & ENGINEERING {PS&E) 06/06
TO PW COMMISSION FOR REVIEW N/A
TO COUNCIL FOR APPROVAL TO ADVERTISE N/A
BID OPENING 07/06
TO COUNCIL FOR AWARD 07/06
BEGIN CONSTRUCTION 08106
END CONSTRUCTION 09/06

PROJECT NO. CIP 00-413 SEWER IMPROVEMENTS — TARGET AREAS 2 THRU 4

DESCRIPTION STATUS
PRELIMINARY ENGINEERING COMPLETED  07/15/05
DESIGN & ENGINEERING (PS&E) 06/06
TO PW COMMISSION FOR REVIEW 06/06
TO COUNCIL FOR APPROVAL TO ADVERTISE 07/06
BID OPENING 07/06
TO GOUNCIL FOR AWARD 07/06
BEGIN CONSTRUCTION 08/06
END CONSTRUCTION 10/06

PROJECT NO. GIP 03-418 UPGRADE OF SEWER PUMP STATIONS, FRANK SENTENQ, PROJECT ENGINEER

DESCRIPTION STATUS
REVISED

PRELIMINARY ENGINEERING COMPLETED 04/28/05
DESIGN & ENGINEERING {PS&E) COMPLETED 12/31/05
TO PW COMMISSION FOR REVIEW NIA
TO COUNCIL FOR APPROVAL TO ADVERTISE COMPLETED 07/26/05
BID OPENING COMPLETED 04/27/06
TO COUNCIL FOR AWARD COMPLETED 05/18/06
BEGIN CONSTRUCTION 06/06
END CONSTRUCTION 09/06

PROJECT NO. CIP 04-534 PARK IMPROVEMENTS — HOMAYOUN BEHREQQDI, PROJECT ENGINEER

DESCRIPTION STATUS - REVISED
E. RODAWAY PARK
PRELIMINARY ENGINEERING COMPLETED 2/06
DESIGN & ENGINEERING (PS&E) TBD
TO PW COMMISSION FOR REVIEW TED
TO COUNCIL FOR APPROVAL TO ADVERTISE TBD
BID OPENING TBD
TO COUNCIL FOR AWARD TBD
BEGIN CONSTRUCTION TBD
END CONSTRUCTION TBD

PROJECT NO. CIP 04-535 CLARK FIELD IMPROVEMENTS — KEN REAMEY, PROJECT ENGINEER

DESCRIPTION STATUS
REVISED
PRELIMINARY ENGINEERING COMPLETED  04/13/06
DESIGN & ENGINEERING {PS&E) 06/06
TO PW COMMISSION FOR REVIEW N/A
TO COUNCIL FOR APPROVAL TO ADVERTISE NIA
BID OPENING 07/08
TO COUNGIL FOR AWARD 08/06
BEGIN CONSTRUGTION 09/06
END CONSTRUCTION 10/06




PROJECT NO. CIP 02-612 PUBLIC WORKS YARD RENOVATION — PHASE 2 — HOMAYOUN BEHOODI, PROJECT ENGINEER

DESCRIPTION STATUS
PRELIMINARY ENGINEERING COMPLETED 11/01/05
DESIGN & ENGINEERING (PS&E} COMPLETEDR 11/08/05
TO PW COMMISSION FOR REVIEW NIA
TO COUNCIL FOR APPROVAL TO ADVERTISE TBD
BID QPENING 78D
TO COUNCIL FOR AWARD TBD
BEGIN CONSTRUCTION TBD
END CONSTRUCTION TBD

PROJECT NQ. CIP 02-626 COMMUNITY CENTER THEATER ADA UPGRADES PHASES 3 & 4 — HOMAYOUN BEHBOODI, PROJECT ENGINEER

DESCRIPTION STATUS
REVISED

PRELIMINARY ENGINEERING COMPLETED  09/30/04
DESIGN & ENGINEERING (PS&E) COMPLETED  07/10/05
TO PW COMMISSION FOR REVIEW N/A
TO COUNCIL FOR APPROVAL OF DESIGN & SPECS N/A
BID OPENING COMPLETED 02/09/06
TO COUNCIL FOR AWARD COMPLETED 03/28//06
BEGIN CONSTRUCTION COMPLETED  05/02/06
END CONSTRUCTION 09/06

PROJECT NO. CIP 99-631 BEACH RESTROOMS — REHABILITATION

DESCRIPTION STATUS
REVISED
PRELIMINARY ENGINEERING COMPLETED  (03/31/06
DESIGN & ENGINEERING (PS&E) 06/06
TO PW COMMISSION FOR REVIEW 07/06
TO COUNCIL FOR APPROVAL TO ADVERTISE TBD
BiD OPENING TBD
TQ COUNCIL FOR AWARD TBD
BEGIN CONSTRUCTION TB8D
END CONSTRUCTION TBD
TBD — TO BE DETERMINED
Respectfully submitted, Congcur:
Stephe R’/Burrell
Director of Public Works/C|ty Engineer City Manager
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