February 20, 2007

Honorable Mayor and Members of Regular Meeting of
the Hermosa Beach City Council February 27, 2007

PROJECT STATUS REPORT

Recommendation:

It is recommended that Council receive and file this report. As of January, 31, 2007

Summary:

This report gives the status of capital improvement projects that are either under design or construction. Capital
improvement projects not indicated in this report can be found in the department’'s Monthly Activity Report.

Project Status:
PROJECT NO. CIP 02-104 BAYVIEW POST-UNDERGROUNDING STREET IMPROVEMENYS ~ PROJECT ENGINEER: FRANK SENTENO
DESCRIPTION STATUS
REVISED
PRELIMINARY ENGINEERING : COMPLETED 12/09/05
DESIGN & ENGINEERING (PS&E) . COMPLETED O1M2/07
TO COUNCIL FOR APPROVAL TO ADVERTISE TBD
BID OPENING TBD
TO COUNCIL FOR AWARD TBD
BEGIN CONSTRUCTION 3™ QTR FY 06-07 EST.
END CONSTRUCTION TBD

PROJECT NO. CIP 02-106 BEACH DRIVE POST-UNDERGROUNDING STREET INPROVEMENTS — PROJECT ENGINEER: FRANK SENTENO

DESCRIPTION STATUS
: REVISED
PRELIMINARY ENGINEERING COMPLETED  03/10/05
DESIGN & ENGINEERING (PS&E) COMPLETED 11/08/06
TO PW COMMISSICN FOR REVIEW NFA
TO COUNCIL FOR APPROVAL TO ADVERTISE NIA
BID QPENING NIA
TO COUNCIL FOR AWARD 10/24/06 ADDED TO OTHER CIP PROJECT
BEGIN CONSTRUCTION COMPLETED 01/08/07
END CONSTRUCTION COMPLETED 01/26/07

PROJECT NO. cIP 05-109 CONCRETE ROAD RECONSTRUCTION — VARIOUS LOCATIONS — PROJECT ENGINEER: FRANK SENTENO

DESCRIPTION STATUS
PRELIMINARY ENGINEERING COMPLETED 04/06
DESIGN & ENGINEERING (PS&E) COMPLETED 04/06

TO PW COMMISSION FOR REVIEW N/A

TO COUNCIL FOR APPROVAL TO ADVERTISE NIA

BID OPENING COMPLETED 05/15/06

TO COUNCIL FOR AWARD COMPLETED 06/13/06
BEGIN CONSTRUCTION COMPLETED 07/24/06
END CONSTRUCTION COMPLETED 12/22/06

PROJECT NO. CIP 05-110 SLURRY/CRACK SEALING AT VARIOUS LOCATIONS — PROJECT ENGINEER: FRANK SENTENO

DESCRIPTION STATUS
REVISED

PRELIMINARY ENGINEERING COMPLETED 10/20/05
DESIGN & ENGINEERING (PS&E) COMPLETED 04/12/06
TO PW COMMISSION FOR REVIEW NIA
TO COUNCIL FOR APPROVAL TO ADVERTISE NIA
BiD QPENING COMPLETED 10-12-06
TO COUNCIL FOR AWARD 11/14/06
BEGIN CONSTRUCTION 03/07

END CONSTRUCTION 03/07




PROJECT NO. CIP 04-112 STREET IMPROVEMENTS — SLURRY SEAL AT VARIOUS LOCATIONS — PROJECT ENGINEER: FRANK SENTENC

DESCRIPTION

STATUS

REVISED

PRELIMINARY ENGINEERING

COMPLETED  03/04/05

DESIGN & ENGINEERING (PS&E)

COMPLETED  04H12/06

PRO.IECT

TO PW COMMISSION FOR REVIEW NIA

TO COUNCIL FOR APPROVAL TO ADVERTISE N/A

BID OPENING COMPLETED 10/12/06

TO COUNCIL FOR AWARD 11/14/06

BEGIN CONSTRUCTION 03/07

END CONSTRUCTION 03/07

NO. CIP 04-116 STREET IMPROVEMENTS ~ PIER AVE., HERMOSA AVE. TO PCH — PROJECT ENGINEER: FRANK SENTENO
DESCRIPTION STATUS
REVISED

PRELIMINARY ENGINEERING TBD

DESIGN & ENGINEERING (PS&E) TBD

TO PW COMMISSION FOR REVIEW TBD

TO COUNCIL FOR APPROVAL TO ADVERTISE TBD

BID OPENING TBD

TO COUNCIL FOR AWARD TBD

BEGIN CONSTRUCTION TBD

END CONSTRUCTION TBD

PRO.JECT NO. CIP 04-117 STREET IMPROVEMENTS — MANHATTAN AVE. 1°" ST. TO CITY LBAITS — PROJECT ENGINEER: FRANK SENTENO

DESCRIPTION STATUS
REVISED

PRELIMINARY ENGINEERING COMPLETED 0406
DESIGN & ENGINEERING (PS&E) COMPLETED  05/06
TO PW COMMISSION FOR REVIEW N/A
TO COUNCIL FOR APPROVAL TO ADVERTISE NIA
BID OPENING COMPLETED  05M5/06
TO COUNCIL FOR AWARD COMPLETED 06/13/06
BEGIN CONSTRUCTION COMPLETED  07/24/06
END CONSTRUCTION 12/22/06

COMPLETED

PROJECT NO. CIP 04-118 STREET IMPROVEMENTS — STRAND BIKEWAY LIGHT FIXTURE REPLACEMENT - MICHAEL FLAHERTY

DESCRIPTION STATUS

REVISED
PRELIMINARY ENGINEERING N/A
DESIGN & ENGINEERING (PS&E) N/A
TO PW COMMISSION FOR REVIEW N/A
TO COUNCIL FOR APPROVAL TO ADVERTISE N/A

BiD OPENING

COMPLETED 12/01/05

TO COUNCIL FOR AWARD

COMPLETED 01M0/06

BEGIN CONSTRUCTION

COMPLETED  07/01/06

PROJECT

PROJECT

END CONSTRUCGTION 11/06
NO. CIP 05-119 STREET IMPROVEMENTS — HERMOSA AVE., LONGFELLOW AVE. — PROJECT ENGINEER: FRANK SENTENO
DESCRIPTION STATUS
REVISED

PRELIMINARY ENGINEERING NIA

DESIGN & ENGINEERING {PS&E) 03/07

TO PW COMMISSION FOR REVIEW NIA

TO COUNCIL FOR APPROVAL TO ADVERTISE TBD

BID OPENING TBD

TO COUNCIL FOR AWARD Z® QTR FY 06-07

BEGIN CONSTRUCTION TBD

END CONSTRUCTION TBD

NO. CIP 05-120 STREET IMPROVEMENTS — VARIOLIS LOCATIONS — PROJECT ENGINEER; FRANK SENTENQ
DESCRIPTION STATUS
REVISED

PRELIMINARY ENGINEERING COMPLETED 04/04/06

DESIGN & ENGINEERING {PS&E) COMPLETED 05/05/06

TO PW COMMISSION FOR REVIEW N/A

TO COUNCE. FOR APPRQVAL TO ADVERTISE NIA

BID OPENING COMPLETED 05/15/06

TO COUNCIL FOR AWARD COMPLETED 06/13/06

BEGIN CONSTRUCTION TO BEGIN 07/24/06

END CONSTRUGTION COMPLETED 12/22/06




PROJECT NO. CIP 05-121 STREET IMPROVEMENTS — AVIATION BLVD. TREE PROJECT — PROJECT ENGINEER: KEN REAMEY

DESCRIPTION STATUS
REVISED

PRELIMINARY ENGINEERING COMPLETED 08/31/05

DESIGN & ENGINEERING (PS&E) COMPLETED 07/13/06

TO PW COMMISSION FOR REVIEW NIA

TO COUNCIL FOR APPROVAL TO ADVERTISE N/A

BIb OPENING COMPLETED 07/31/06

TO COUNCIL FOR AWARD COMPLETED  08/08/06

BEGIN CONSTRUCTION COMPLETED 12/18/06

END CONSTRUCTION 02/07

PROJECT NO, CIP 06-124 STREET IMPROVEMENTS — 16™ STREET BETWEEN PCH AND PROSPECT SIDEWALK REPAIR — PROJECT ENGINEER: KEN REAMEY

DESCRIPTION STATUS
REVISED
PRELIMINARY ENGINEERING 02/07
DESIGN & ENGINEERING (PS&E) 03/07
TO PW COMMISSION FOR REVIEW TBD
TO COUNCIL FOR APPROVAL TO ADVERTISE TBD
BID OPENING TBD
TO COUNCIL FOR AWARD TBD
BEGIN CONSTRUCTION 8D
END CONSTRUCTION T8D

PROJECT NO. CIP 00-413 SEWER IMPROVEMENTS —~ TARGET AREAS 2 THRU 4 — PROJECT ENGINEER: FRANK SENTENO

DESCRIPTION

STATUS

REVISED

PRELIMINARY ENGINEERING

COMPLETED (07/15/05

DESIGN & ENGINEERING (PS&E)

COMPLETED 07/13/06

TO PW COMMISSION FOR REVIEW N/A

TO COUNCIL FOR APPROVAL TO ADVERTISE N\A

BID OPENING 03/07

TO COUNCIL FOR AWARD 04/07

BEGIN CONSTRUCTION 05107

END CONSTRUCTION 07/07

PROJELT NO. CiP 03-418 UPGRADE OF SEWER PUMP STATIONS — PROJECT ENGINEER: FRANK SENTENO
DESCRIPTION STATUS
REVISED

PRELIMINARY ENGINEERING COMPLETED 04/28/05

DESIGN & ENGINEERING (PS&E) COMPLETED 12/31/05

TO PW COMMISSION FOR REVIEW N/A

TO COUNCIL FOR APPROVAL TO ADVERTISE COMPLETED (7/26/05

BID OPENING COMPLETED (04/27/06

TO COUNCIL FOR AWARD COMPLETED 05/18/06

BEGIN CONSTRUGTION TO BEGIN 07/05/06

END CONSTRUCTION COMPLETED 11/1/06

PROVJECT NO. CIP 06-419 SANITARY SEWER MASTER PLAN — PROJECT ENGINEER: HOMAYOUN BEHBOOD!
DESCRIPTION STATUS
REVISED

PRELIMINARY ENGINEERING 06/07

ENGINEERING & PLAN PREPARATION 09/07

TO PW COMMISSION FOR REVIEW 10/07

TO COUNCIL. FOR APPROVAL TO ADVERTISE 11/07

BEGIN IMPLEMENTATION 11107




PROJECT NO. CIP 04-534 PARK IMPROVEMENTS — PROJECT ENGINEER: FRANK SENTENG

DESCRIPTION STATUS - REVISED
E. RODAWAY PARK
PRELIMINARY ENGINEERING 02/07
DESIGN & ENGINEERING (PS&E) 03107
TO PW COMMISSION FOR REVIEW N/A
TO COUNCIL FOR APPROVAL TO ADVERTISE TED
BID OPENING TBD
TO COUNCIL FOR AWARD 03/07
BEGIN CONSTRUCTION 04/07
END CONSTRUCTION 05/07

PROJECT NO. CIP 04-535 CLARK FIELD IMPROVEMENTS — PROJECT ENGINEER: KEN REAMEY

DESCRIPTICN

STATUS

REVISED

PRELIMINARY ENGINEERING

COMPLETED  04/13/06

DESIGN & ENGINEERING (PS&E)

COMPLETED 07/07/06

TO PW COMMISSION FOR REVIEW

NIA

TO COUNCIL FOR APPROVAL TO ADVERTISE

NiA

BID OPENING COMPLETED  08/08/06
TO COUNCIL FOR AWARD COMPLETED  08/08/06
BEGIN CONSTRUCTICN COMPLETED  09/08/06
END CONSTRUCTION 02107

PROJECT NO. CIP 02-612 PUBLIC WORKS YARD RENOVATION — PHASE 2 — PROJECT ENGINEER: HOMAYOQUN BEHBOOD!|

DESCRIPTION STATUS
REVISED
PRELIMINARY ENGINEERING COMPLETED _ 09/18/06
DESIGN & ENGINEERING (PS&E) 05/07
TO PW COMMISSION FOR REVIEW N/A
TO COUNCIL FOR APPROVAL TO ADVERTISE - TBD
BID QPENING TBD
TO COUNCIL FOR AWARD TBD
BEGIN CONSTRUCTION T8D
END CONSTRUCTION TBD

PRO.JECT NO. CIP 02-626 COMMUNITY CENTER THEATER ADA UPGRADES PHASE 3 — PROJECT ENGINEER: KEN REAMEY

DESCRIPTION

BTATUS

REVISED

PRELIMINARY ENGINEERING

COMPLETED 09/30/04

DESIGN & ENGINEERING (PS&E)

COMPLETED Q7/10/05

TO PW COMMISSION FOR REVIEW

NIA

TO COUNGIL FOR APPROVAL OF DESIGN & SPECS

NIA

BID OPENING COMPLETED  02/09/06
TO COUNCIL FOR AWARD COMPLETED  03/28//06
BEGIN CONSTRUCTION COMPLETED 05/02/06
END CONSTRUCTION 02/07

PRO.ECT NO. CIP 99-631 BEACH RESTROOMS — REHABILITATION — PROJECT ENGINEER: KEN REAMEY

DESCRIPTION STATUS
’ REVISED
PRELIMINARY ENGINEERING COMPLETED  03/31/06
DESIGN & ENGINEERING (PS&E) 02/07
TO PW COMMISSION FOR REVIEW 03/07

TO COUNCIL FCR APPROVAL TO ADVERTISE

TBED — PENDING FUNDING AVAILABILITY

BID OPENING TBD — PENDING FUNDING AVAILABILITY
TO COUNCIL FOR AWARD TBD — PENDING FUNDING AVAILABILITY
BEGIN CONSTRUCTION TBD — PENDING FUNDING AVAILABILITY
END CONSTRUCTION TBD — PENDING FUNDING AVAILABILITY

PROJECT NO. CIP 06-641 CLARK BUILDING REFURBISHMENT, PHASE 1 — PROJECT ENGINEER: KEN REAMEY

DESCRIPTION STATUS
PRELIMINARY ENGINEERING N/A
DESIGN & ENGINEERING (PS&E) COMPLETED 10/31/06
TO PW COMMISSION FOR REVIEW NiA
TO COUNCIL FOR APPROVAL TO ADVERTISE NIA

BID OPENING COMPLETED 11/09/08
TQ COUNCIL FOR AWARD COMPLETED 12/12/06
BEGIN CONSTRUGTION COMPLETED 01/16/07
END CONSTRUCTION COMPLETED 02/03/07




PROJECT NO. CIP 06-644 COMMUNITY CENTER UPGRADES — PHASE 4 — PROJECT ENGINEER: KEN REAMEY

DESCRIPTION STATUS
REVISED
PRELIMINARY ENGINEERING COMPLETED 1/31/07
DESIGN & ENGINEERING {PS&E) 03/07
TO PW COMMISSION FOR REVIEW 04107
TO COUNCIL FOR APPROVAL TO ADVERTISE 05107
BID OPENING 06/07
TO COUNCIL FOR AWARD 06/07
BEGIN CONSTRUCTION 07/07
END CONSTRUCTION 09/07

TBD — TO BE DETERMINED

Respectfully submitted,

Richard organ, P.E.
Directofof Public Works/City Engineer City Martager
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