
   April 15, 2002 
 
Honorable Mayor and Members of  Regular Meeting of  
the Hermosa Beach City Council  April 23, 2002 
   

 
PROJECT STATUS REPORT 

 
Recommendation: 
 
It is recommended that Council receive and file this report. 
 
Summary: 
 
This report gives the status of capital improvement projects that are either under design or construction.  Capital 
improvement projects not indicated in this report can be found in the department’s Monthly Activity Report. 
 
Project Status: 
 
PROJECT NO. CIP 01-159 HILLCREST AN D RHODES, 18TH ST. TO 21ST STREET 
 

DESCRIPTION  STATUS 
  
PRELIMINARY ENGINEERING COMPLETED     08-09-01 
DESIGN & ENGINEERING (PS&E) 05-02 
TO PW COMMISSION FOR REVIEW  COMPLETED      01-16-02; 3-20-02 
TO COUNCIL FOR APPROVAL TO ADVERTISE 06-02 
BID OPENING 07-02 
TO COUNCIL FOR AWARD 08-02 
BEGIN CONSTRUCTION  09-02 
END CONSTRUCTION  01-03 
 
PROJECT NO. CIP 01-166 SLURRY AND CRACK SEALING EAST OF PCH 
 

DESCRIPTION  STATUS 
  
PRELIMINARY ENGINEERING COMPLETED     09-30-01 
DESIGN & ENGINEERING (PS&E) COMPLETED     10-30-01 
TO PW COMMISSION FOR REVIEW  N/A 
TO COUNCIL FOR APPROVAL TO ADVERTISE N/A 
BID OPENING COMPLETED      11-15-01 
TO COUNCIL FOR AWARD COMPLETED      11-27-01 
BEGIN CONSTRUCTION  03-02 
END CONSTRUCTION  04-02 
 
PROJECT NO. CIP 01-168 MANHATTAN AVENUE, 27TH ST. TO BOUNDARY 
 

DESCRIPTION  STATUS 
  
PRELIMINARY ENGINEERING COMPLETED      3-20-00 
DESIGN & ENGINEERING (PS&E) COMPLETED      7-12-01 
TO PW COMMISSION FOR REVIEW  N/A 
TO COUNCIL FOR APPROVAL TO ADVERTISE COMPLETED      7-24-01 
BID OPENING COMPLETED      8-30-01 
TO COUNCIL FOR AWARD COMPLETED      9-11-01 
BEGIN CONSTRUCTION  COMPLETED      11-5-01 
END CONSTRUCTION  COMPLETED      2-28-02 
 
PROJECT NO. CIP 00-171 ARDMORE STREET IMPROVEMENTS 
 

DESCRIPTION  STATUS 
  
PRELIMINARY ENGINEERING COMPLETED     12-21-00 
DESIGN & ENGINEERING (PS&E) COMPLETED      02-15-01 
TO PW COMMISSION FOR REVIEW  COMPLETED      03-14-01 
BID OPENING COMPLETED      03-19-01 
TO COUNCIL FOR AWARD COMPLETED      03-27-01 
BEGIN CONSTRUCTION  COMPLETED      07-09-01 
END CONSTRUCTION  COMPLETED      12-24-01 

As of March 31, 2002 
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PROJECT NO. CIP 00-172 21ST STREET - VALLEY TO POWER STREET IMPROVEMENTS 
 

DESCRIPTION  STATUS 
  
PRELIMINARY ENGINEERING COMPLETED     12-21-00 
DESIGN & ENGINEERING (PS&E) COMPLETED     06-25-01 
TO PW COMMISSION FOR REVIEW  05-02-01, 7-11-01, 9-12-01 
TO COUNCIL FOR APPROVAL TO ADVERTISE COMPLETED     01-08-02 
BID OPENING COMPLETED     02-14-02 
TO COUNCIL FOR AWARD 03-12-02 
BEGIN CONSTRUCTION  04-02 
END CONSTRUCTION  06-02 
 
PROJECT NO. CIP 00-191 14TH STREET LANDSCAPED PLANTERS 
 

DESCRIPTION  STATUS 
  
PRELIMINARY ENGINEERING COMPLETED      02-15-01 
DESIGN & ENGINEERING (PS&E) COMPLETED      12-06-01 
TO PW COMMISSION FOR REVIEW  COMPLETED      08-08-01 
TO COUNCIL FOR APPROVAL TO ADVERTISE COMPLETED      01-22-02 
BID OPENING COMPLETED      03-07-02 
TO COUNCIL FOR AWARD COMPLETED     03-26-02 
BEGIN CONSTRUCTION  04-02 
END CONSTRUCTION  06-02 
 
PROJECT NO. CIP 00-192 LOMA AREA STREET IMPROVEMENTS 
 

DESCRIPTION  STATUS 
  
PRELIMINARY ENGINEERING COMPLETED     03-08-00 
DESIGN & ENGINEERING (PS&E) ON HOLD – IN PROCESS OF HIRING DESIGNER 
TO PW COMMISSION FOR REVIEW  TBD 
TO COUNCIL FOR APPROVAL TO ADVERTISE TBD 
BID OPENING TBD 
TO COUNCIL FOR AWARD TBD 
BEGIN CONSTRUCTION  TBD 
END CONSTRUCTION  TBD 
 
PROJECT NO. CIP 00-410 LOMA AREA SEWER IMPROVEMENTS 
 

DESCRIPTION  STATUS 
  
PRELIMINARY ENGINEERING COMPLETED     03-08-00 
DESIGN & ENGINEERING (PS&E) ON HOLD – IN PROCESS OF HIRING DESIGNER 
TO PW COMMISSION FOR REVIEW  TBD 
TO COUNCIL FOR APPROVAL TO ADVERTISE TBD 
BID OPENING TBD 
TO COUNCIL FOR AWARD TBD 
BEGIN CONSTRUCTION  TBD 
END CONSTRUCTION  TBD 
 
PROJECT NO. CIP 00-411 SEWER REHABILITATION , AREA 1 
 

DESCRIPTION  STATUS 
  
PRELIMINARY ENGINEERING 3-27-02 
DESIGN & ENGINEERING (PS&E) TBD 
TO PW COMMISSION FOR REVIEW TBD 
TO COUNCIL FOR APPROVAL TO ADVERTISE TBD 
BID OPENING TBD 
TO COUNCIL FOR AWARD TBD 
BEGIN CONSTRUCTION  TBD 
END CONSTRUCTION  TBD 
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PROJECT NO. CIP 00-412 SEWER REHABILITATION , AREA 2 
 

DESCRIPTION  STATUS 
  
PRELIMINARY ENGINEERING 3-27-02 
DESIGN & ENGINEERING (PS&E) TBD 
TO PW COMMISSION FOR REVIEW  TBD 
TO COUNCIL FOR APPROVAL TO ADVERTISE TBD 
BID OPENING TBD 
TO COUNCIL FOR AWARD TBD 
BEGIN CONSTRUCTION  TBD 
END CONSTRUCTION  TBD 
 
PROJECT NO. CIP 00-413 SEWER REHABILITATION , AREA 3 
 

DESCRIPTION  STATUS 
  
PRELIMINARY ENGINEERING 3-27-02 
DESIGN & ENGINEERING (PS&E) TBD 
TO PW COMMISSION FOR REVIEW  TBD 
TO COUNCIL FOR APPROVAL TO ADVERTISE TBD 
BID OPENING TBD 
TO COUNCIL FOR AWARD TBD 
BEGIN CONSTRUCTION  TBD 
END CONSTRUCTION  TBD 
 
PROJECT NO. CIP 00-414 SEWER REHABILITATION , AREA 4 
 

DESCRIPTION  STATUS 
  
PRELIMINARY ENGINEERING 3-27-02 
DESIGN & ENGINEERING (PS&E) TBD 
TO PW COMMISSION FOR REVIEW  TBD 
TO COUNCIL FOR APPROVAL TO ADVERTISE TBD 
BID OPENING TBD 
TO COUNCIL FOR AWARD TBD 
BEGIN CONSTRUCTION  TBD 
END CONSTRUCTION  TBD 
 
PROJECT NO. CIP 95-507 VALLEY PARK IMPROVEMENTS 
 

DESCRIPTION  STATUS 
  
PRELIMINARY ENGINEERING COMPLETED     06-24-99 
DESIGN & ENGINEERING (PS&E) COMPLETED     03-05-01 
TO PW COMMISSION FOR REVIEW  N/A 
TO COUNCIL FOR APPROVAL TO ADVERTISE 03-27-01 BACK TO STAFF ; COMPLETED  

2-25-02 
BID OPENING 04-18-02 
TO COUNCIL FOR AWARD 06-02 
BEGIN CONSTRUCTION  07-02 
END CONSTRUCTION  03-03 
 
PROJECT NO. CIP 99-529 CLARK FIELD IMPROVEMENTS 
 

DESCRIPTION  STATUS 
  
PRELIMINARY ENGINEERING COMPLETED     02-28-02 
DESIGN & ENGINEERING (PS&E) 10-02 
TO PARKS A RECREATION  COMMISSION FOR REVIEW  09-02 
TO COUNCIL FOR APPROVAL TO ADVERTISE 12-02 
BID OPENING 01-03 
TO COUNCIL FOR AWARD 02-03 
BEGIN CONSTRUCTION  03-03 
END CONSTRUCTION  06-03 
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PROJECT NO. CIP 01-531 3RD STREET PARK 
 

DESCRIPTION  STATUS 
  
PRELIMINARY ENGINEERING COMPLETED     04-05-01 
DESIGN & ENGINEERING (PS&E) COMPLETED     05-01-01 
TO PARKS & RECREATION COMMISSION FOR REVIEW  COMPLETED     06-01-01 
TO PUBLIC WORKS COMMISSION FOR REVIEW  N/A 
TO COUNCIL FOR APPROVAL TO ADVERTISE COMPLETED     11-13-01 
BID OPENING COMPLETED     12-13-01 
TO COUNCIL FOR AWARD  COMPLETED     02-12-02 
BEGIN CONSTRUCTION  04-08-02 
END CONSTRUCTION  06-02 
 
PROJECT NO. CIP 01-532 SOUTH PARK HOCKEY RINK IMPROVEMENTS 
 

DESCRIPTION  STATUS 
  
PRELIMINARY ENGINEERING COMPLETED     05-08-00 
DESIGN & ENGINEERING (PS&E) COMPLETED     10-23-00 
TO PW COMMISSION FOR REVIEW  N/A 
TO COUNCIL FOR APPROVAL TO ADVERTISE COMPLETED     11-28-00 
BID OPENING COMPLETED      12-07-00 
TO COUNCIL FOR APPROVAL TO RE-BID COMPLETED      02-27-01 
TO COUNCIL FOR SOLE SOURCE AWARD COMPLETED      07-24-01 
BEGIN CONSTRUCTION  COMPLETED     11-19-01 
END CONSTRUCTION  COMPLETED     02-28-02 
 
PROJECT NO. CIP 95-622 CITY HALL REMODEL – ADA UPGRADES 
 

DESCRIPTION  STATUS 
  
PRELIMINARY ENGINEERING COMPLETED  
DESIGN & ENGINEERING (PS&E) COMPLETED  
TO PW COMMISSION FOR REVIEW  N/A 
CM AGREEMENT TO COUNCIL FOR APPROVAL  COMPLETED     11-28-00 
CONSTRUCTIBILITY REVIEW  COMPLETED 
RELOCATION PROGRAMMING COMPLETED  
TO COUNCIL FOR APPROVAL OF PLANS & SPECS, ADVERTISE COMPLETED     05-22-01 
BID OPENING COMPLETED     07-12-01 
TO COUNCIL FOR AWARD; ALTERNATE AWARD COMPLETED     08-28-01; 09-25-01 
BEGIN CONSTRUCTION  10-29-01 
END CONSTRUCTION  06-02 
 
PROJECT NO. CIP 01-628 COMMUNITY CENTER  - COURTYARD 
 

DESCRIPTION  STATUS 
  
PRELIMINARY ENGINEERING COMPLETED     04-09-01 
DESIGN & ENGINEERING (PS&E) COMPLETED     06-14-01 
TO PW COMMISSION FOR REVIEW  N/A 
TO COUNCIL FOR APPROVAL TO ADVERTISE COMPLETED     07-24-01 
BID OPENING COMPLETED     09-17-01 
TO COUNCIL FOR AWARD COMPLETED     10-09-01 
BEGIN CONSTRUCTION  11-19-01 
END CONSTRUCTION  03-02 
 
PROJECT NO. CIP 01-628 COMMUNITY CENTER - PAINTING 
 

DESCRIPTION  STATUS 
  
PRELIMINARY ENGINEERING COMPLETED     04-09-01 
DESIGN & ENGINEERING (PS&E) COMPLETED     06-14-01 
TO PW COMMISSION FOR REVIEW  N/A 
TO COUNCIL FOR APPROVAL TO ADVERTISE COMPLETED     07-24-01 
BID OPENING COMPLETED     10-15-01 
TO COUNCIL FOR AWARD COMPLETED     01-08-02 
BEGIN CONSTRUCTION  05-02 
END CONSTRUCTION  08-02 
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PROJECT NO. CIP 00-630 PIER RENOVATION , PHASE III 
 

DESCRIPTION  STATUS 
  
PRELIMINARY ENGINEERING COMPLETED     03-08-00 
DESIGN & ENGINEERING (PS&E) 10-02 
TO PW COMMISSION FOR REVIEW  11-02 
TO COUNCIL FOR APPROVAL TO ADVERTISE 11-02 
BID OPENING 11-02 
TO COUNCIL FOR AWARD 12-02 
BEGIN CONSTRUCTION  01-03 
END CONSTRUCTION  12-03 
 

Indicates Construction Completed 
*TBD – TO BE DETERMINED 
 
 
 
 
Respectfully submitted,                                        Concur: 
 
 
 
____________________________________ ____________________________________      
Harold C. Williams, P.E.  Stephen R. Burrell 
Director of Public Works/City Engineer  City Manager 
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